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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-002
885-Fairground Renovations INITIATION DATE: 2/23/21
1406 Teal Rd.

Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

Central Indiana Glass & Glazing, Inc. CONTRACT DATE: August 27, 2019
707 Farabee Court Lafayette, IN 47905 CONTRACT FOR: 4H-Aluminum Doors, Frames, and
Storefront

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-149
[1 Add brake metal sills to the east and south elevation
windows of Area A and to the south elevation windows

of Area D.

[1 Add bar stock shims and angle brackets to headers to
accommodate mullion type at storefront door openings.

Total INCREASE for this Change Order: $2,959.00
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CHANGE ORDER BP4 885-002 (EWO 885-149)

The original Contract Sum was

255,000.00

Net change by previously authorized Change Orders

2,700.00

The Contract Sum prior to this Change Order was

257,700.00

The Contract Sum will be increased by this Change Order in the amount of

2,959.00
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The new Contract Sum including this Change Order will be

260,659.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)

102 North 3rd Street NA

Suite 201

Lafayette, IN 47901

ADDR| S ADDRESS

BY (Szgnature) ': ! ; f BY (Signature)

Mike Roberts / NA

(Typed name) (Typed name} DATE: NA
Central Indiana Glass & Glazing, Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)

707 Farabee Court Lafayette, IN 47905 20 N.Third Street

Lafayette, IN 47901

ADDZ%SS /M/ ADDRESS

BY (Signature) BY (Signature)
Steve Julian David Byers
(Typed name) DATE: (Typed name) DATE:
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